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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 3/26/03 TDOA
Phase I live 03/07/02; Phase II live 
3/26/03

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 3/26/03 TDOA
Phase I live 03/27/02; Phase II live 
3/26/03 

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 8/4/03 TDOA
Phase I live 04/15/02, Phase II live 
8/4/03

Caroline 6/28/2002 8/12/2003 NCAS Phase I live 08/12/03

Clarke 4/14/1999 2/14/2002 NCAS 2/10/2003 7/22/03 TDOA
Phase I live 02/14/02; Phase II live 
7/22/03

Culpeper 11/22/1999 2/14/2002 NCAS TDOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 8/13/03 TDOA
Phase I live 11/14/01, Phase II live 
8/13/03

Fauquier 11/22/1999 2/14/2002 NCAS 6/2/2003 11/19/03 TDOA
Phase I live 02/14/02, Phase II live 
11/19/03

Frederick 11/22/1999 3/14/2002 NCAS TDOA Phase I live 03/14/02
Fredericksburg 3/29/2002 10/15/2002 NCAS TDOA Phase I live 10/15/02
King and Queen TDOA County has not requested Phase I
King George 12/1/00, 3/12/0 8/6/2003 NCAS TDOA Phase I live 8/6/03
Lancaster 11/5/2001 8/5/2003 NCAS TDOA Phase I live 8/5/03

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 7/15/03 TDOA
Phase I live 02/21/02; Phase II live 
7/15/03

Louisa 11/22/1999 10/1/2002 NCAS 6/17/03 TDOA Phase I live 10/1/02

Madison 8/11/2003 2/11/2004 NCAS TDOA Rescinded request - reissued 8/11/03
Middlesex 9/18/2002 11/18/2003 NCAS TDOA Phase I live 11/18/03

Orange 11/22/1999 2/14/2002 NCAS 2/18/2003 8/8/03 TDOA
Phase I live 02/14/02; Phase II live 
8/8/03

Page 2/6/2002 TDOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet.   Agmt signed by both; Sprint and 
Cingular working on NDA; 
Sprint/Cingular working on using SS7
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Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 6/16/03 TDOA
Phase I live 01/09/02; Phase II Live 
6/16/03

Richmond TDOA County has not requested Phase I

Rappahannock 9/8/2003 NCAS TDOA
PSAP re-issued Phase I request on 
9/8/03.  Previous request was 11/5/02.

Shenandoah 6/25/1999 NCAS TDOA

County signed agreement, LEC Plant 
CPE upgrades complete, NCAS 
provider ALI circuits complete, trunks 
have been ordered and accepted.  No 
ALI connectivity available with Shen

Spotsylvania 11/22/1999 7/2/2002 NCAS TDOA Phase I live 7/2/02

Stafford 7/26/2001 8/14/2002 NCAS 4/1/2002 7/22/03 TDOA
Phase I Live 8/14/02; Phase II Live 
7/22/03

Warren 11/19/2001 TDOA

sent agmt and PSAP profile 12/03/01, 
Trunks ordered early April but still not 
installed. County signed agreement; 
Sprint and Cingular working on NDA; 
Sprint/Cingular working on using SS7

Westmoreland 12/27/2000 10/15/2002 NCAS 3/6/2003 8/12/03 TDOA
Phase I live 10/15/02, Phase II live 
8/12/03

Winchester 11/22/1999 3/14/2002 6/22/2001 7/22/03 TDOA
Phase I live 03/14/02; Phase II live 
7/22/03

Cingular DCS Market

PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Bristol City 8/27/2001 NCAS 2/1/2003 TDOA Phase I live 8/27/01
Scott TDOA County has not requested Phase I
Smyth 4/18/2002 TDOA Beginning deployment tasks
Washington 5/28/1997 4/10/2002 3/29/2003 TDOA Phase I live 04/10/02
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